APPENDIX 8.14B

Projected Schedule for the City of Turlock
Water Recycling Project
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PROPOSED PROJECT SCHEDULE

A. WATER RECYCLING PROJECT

Task

Description

DESIGN 75% COMPLETE
CAROLLO 90 % Complete QM Review START

DESIGN 90% COMPLETE TO CITY FOR REVIEW AND
APPROVAL

90% OPINION OF PROJECT COST

SUBMIT P&S TO DHS FOR REVIEW AND APPROVAL OF
TERTIARY PROCESSES

SUBMIT P&S TO CITY OF TURLOCK BUILDING
DEPARTMENT FOR REVIEW AND APPROVAL OF PLANS
AND SPECIFICATIONS

CAROLLO QA/QC 90% COMPLETE
FINALIZE DRAWING!S AND SPECIFICATIONS 100%

EXPECTED DATE OF APPROVAL FROM REGULATORY
AGENCIES FOR PLANS AND SPECIFICATIONS

ENVIRONMENTAL (EIR) STUDY COMPLETED BY ESA,
INCLUDING PUBLIC REVIEW COMMENTS

ADVERTISE FOR BID

PRE-BID MEETING

OPEN BID

NOTICE OF AWARD

NOTICE TO PROCEED

PRE-CONSTRUCTION CONFERENCE

CONTRACTOR STARTS WATER RECYCLING PROJECT

MILESTONE NO. 1: ALL TERTIARY PROCESSES

COMPLETE AND READY FOR USE: SE PS, SE EQ,

DENSADEG, FILTERS, CCT, CL 2 BLDG. CHEM FEED,

gECHIbOR., NO. 2 WATER, PRIMARY ELECTRICAL
ERVICE

MILESTONE NO. 2: PRI FLUMES, PF NO.3, PSPS, ACID
PHASE, METHANE PHASE, BIOTOWER PS, GRIT

Expected Completion
Date

September 15, 2002
November 1, 2002
November 30, 2002

November 30, 2002
November 30, 2002

November 30, 2002

November 30, 2002
December 31, 2002
February 28, 2003

March 1, 2003

March 3, 2003
March 20, 2003
Aprit 16, 2003
April 23, 2003
May 1, 2003
May 7, 2003
May 15, 2003
June 30, 2005

(26 months)
October 31, 2005
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(30 months)
December 31, 2005
(32 months)

SUBSTANTIAL COMPLETION 'NATER RECYCLING
FACILITY

FINAL COMPLETION, READY FOR FINAL PAYMENT April 30, 2006
(36 months)

NPDES MANDATORY COMPLIANCE DATE May 1, 2006
{(36.5 months)

B. PIPELINE AND POST AERATION FACILITY

The proposed schedule for the pipeline pro ect (currently on hold) is shown below for your information.

Expected Completion
Date

Task Description

ENVIRONMENTAL (EIR) STUL'Y COMPLETED BY ESA,
INCLUDING PUBLIC REVIEW COMMENTS

CITY HAS AUTHORIZATION TO START LAND AND ROW
ACQUISITIONS

START DESIGN

GEOTECHNICAL INVESTIGATION COMPLETED
SURVEY

DESIGN 25% COMPLETE

DESIGN 50% COMPLETE

50% OPINION OF PROJECT COST

CAROLLO QA/QC 90% START

SUBMIT P&S TO DHS FOR REVIEW AND APPROVAL OF
PIPELINE AND POST-AERATION AS PART OF TITLE 22

SUBMIT P&S TO STANISLAUS COUNTY BUILDING AND
PLANNING AND ZONING DEPARTMENTS FOR REVIEW
AND APPROVAL OF PLANS AND SPECIFICATIONS

CAROLLO QA/QC 90% COMPI_ETE
FINALIZE DRAWINGS AND SPECIFICATIONS 100%

EXPECTED DATE OF APPRO'VAL FROM REGULATORY
AGENCIES FOR PLANS AND 3PECIFICATIONS

ADVERTISE FOR BID

PRE-BID MEETING

OPEN BID

NOTICE OF AWARD

NOTICE TO PROCEED
PRE-CONSTRUCTION CONFERENCE

CONSTRACTOR STARTS PIPELINE/ POST AERATION
PROJECT

MILESTONE NO. 1: COMPLETE POST AERATION
FACILITY, READY FOR USE.

MILESTONE NO. 2: PIPELINE COMPLETED

March 1, 2003

March 1, 2003

March 1, 2003
March 31, 2003
March 31, 2003
April 30, 2003
June 30, 2003
June 30, 2003
September 15, 2003
September 15, 2003

September 15, 2003

September 15, 2003
November 30, 2003
January 31, 2004

February 16, 2004
March 1 2004
April 1, 2004
April 15, 2004
May 1, 2004
May 15, 2004
June 1, 2004

June 30, 2005

June 30, 2005

SUBSTANTIAL COMPLETION PIPELINE/POST AERATION August 31, 2005
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FACILITY

FINAL COMPLETION. READY FOR FINAL PAYMENT, December 31, 2005
PIPELINE/POST AERATION FACILITY
NPDES MANDATORY COMPLIANCE DATE (POST May 1, 2006

AERATION FACILITY - 7.5 mg/L D.O.)
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